

Cronograma SIMEGA

		Nombre	Duración	Inicio	Terminado	Predecesores
1		TRAZABILIDAD PASES REEMO	37,667 Días	21/12/21 9:00	28/01/22 15:00	
2		Pantalla de captura y lectura de código QR	7 Días	21/12/21 9:00	28/12/21 15:00	
3		Pantalla de búsqueda por número de REEMO	10 Días	29/12/21 9:00	7/01/22 15:00	
4		Registro de aretes	6,5 Días	10/01/22 9:00	14/01/22 15:00	
5		Alta de usuarios	2,5 Días	17/01/22 9:00	18/01/22 15:00	
6		Manual de usuario	2,5 Días	19/01/22 9:00	20/01/22 15:00	
7		Reportes y estadísticas	7 Días	21/01/22 9:00	28/01/22 15:00	
8		Pruebas e implementación	4 Días	29/12/21 9:00	3/01/22 15:00	
9		TRAZABILIDAD SANIDAD VEGETAL	30,667 Días?	1/02/22 9:00	3/03/22 15:00	
10		Pantalla de captura de Acta de origen	6,667 dais?	1/02/22 9:00	7/02/22 15:00	
11		Pantalla de búsqueda por número de acta	12 Días?	8/02/22 9:00	18/02/22 15:00	
12		Alta de usuarios	1,333 Días?	21/02/22 9:00	21/02/22 15:00	
13		Manual del usuario	1,333 Días?	22/02/22 9:00	22/02/22 15:00	
14		Reportes y estadísticas	5,333 Días?	23/02/22 9:00	28/02/22 15:00	
15		Pruebas e implementación	4 Días?	1/03/22 9:00	3/03/22 15:00	
16		CORRALES DE ACOPIO PARA EXPORTACIÓN (CAE)	26,667 Días?	4/03/22 9:00	31/03/22 15:00	
17		Captura de bitácora digital	8 Días?	4/03/22 9:00	11/03/22 15:00	
18		Alta de usuarios	1,333 Días?	14/03/22 9:00	14/03/22 15:00	
19		Subir registros en formato excel	5,333 Días?	15/03/22 9:00	18/03/22 15:00	
20		Diseño de acta de verificación en PDF	6,667 Días?	21/03/22 9:00	25/03/22 15:00	
21		Pruebas e implementación	5,333 Días?	26/03/22 9:00	31/03/22 15:00	
22		CENTROS EXPEDIDORES Y RASTROS	18,667 Días?	1/04/22 9:00	20/04/22 15:00	
23		Actualizar tablas de registros	5,333 Días?	1/04/22 9:00	6/04/22 15:00	
24		Reportes y estadísticas	8 Días?	7/04/22 9:00	14/04/22 15:00	
25		Pruebas e implementación	5,333 Días?	15/04/22 9:00	20/04/22 15:00	
26		PERMISOS DE MOVILIZACIÓN	29,333 Días?	21/04/22 9:00	20/05/22 15:00	
27		Respalidar y subir documentos PDF	5,333 Días?	21/04/22 9:00	26/04/22 15:00	
28		Pantalla de administrador	8 Días?	27/04/22 9:00	4/05/22 15:00	
29		Pantalla de bloqueo de empresas	5,333 Días?	5/05/22 9:00	10/05/22 15:00	
30		Historial de solicitudes	5,333 Días?	11/05/22 9:00	16/05/22 15:00	
31		Pruebas e implementación	5,333 Días?	17/05/22 9:00	20/05/22 15:00	
32		TRAZABILIDAD FORESTAL	28 Días?	23/05/22 9:00	20/06/22 15:00	
33		Pantalla de captura de Acta de origen	6,667 Días?	23/05/22 9:00	27/05/22 15:00	
34		Pantalla de búsqueda por número de acta	6,667 Días?	28/05/22 9:00	3/06/22 15:00	

		Nombre	Duración	Inicio	Terminado	Predecesores
35		Alta de usuarios	1,333 Días?	6/06/22 9:00	6/06/22 15:00	
36		Manual del usuario	1,333 Días?	7/06/22 9:00	7/06/22 15:00	
37		Reportes y estadísticas	6,667 Días?	8/06/22 9:00	14/06/22 15:00	
38		Pruebas e implementación	5,333 Días?	15/06/22 9:00	20/06/22 15:00	
39		APLICACIÓN MÓVIL	38,667 Días?	21/06/22 9:00	29/07/22 15:00	
40		Diseño de la interfaz de usuario	14,667 Días?	21/06/22 9:00	5/07/22 15:00	
41		Certificado de seguridad (https)	4 Días?	6/07/22 9:00	8/07/22 15:00	
42		Notificaciones push	6,667 Días?	11/07/22 9:00	15/07/22 15:00	
43		Pruebas e implementación	13,333 Días?	18/07/22 9:00	29/07/22 15:00	
44		ANÁLISIS DE REQUERIMIENTOS	2,667 Días?	1/08/22 9:00	2/08/22 15:00	
45		Reseñas de exportación y censos ganaderos	1,333 Días?	1/08/22 9:00	1/08/22 15:00	
46		Reporte de dictámenes	1,333 Días?	1/08/22 9:00	1/08/22 15:00	